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I—L_f‘he subject contract is with
and provides for the development of the HS~19

8372

2 0 MAP 1059

’ SECRET e

Director of Logistics 1 9MAR 1859

Director of Communications Please Remm

\ The contractor hus depleted the funds

alloted to this contraet and has submitted the attached request for
additional funds and requested a fee on a portion of these funds.

2. The attached request is for additional funds in the amount of
$20,545.85 of which $1,058.81 is sited as « fee on increased scope in
this toske This request for additional funds end fee has been reviewed
by our Engineering Stuff and is considered acceptable.

3. It is requested that Task Order 6 of Contract RD-110 be
armended to extend the delivery date to 1 August 1959 and to increase
the funds available in sccordance with the uttached documents. Attached
is Reguisition o, MSB $9-435 indicating that the sllotment to be
charged for this purpose is 9/7900-50-095. PFunds in the amount of
$20,545.85 have been encumbered for this purpose., The association of
this Agency cnd the complete equipment will be classified SECHET, but
conponents snd subassemblies as designuted by our project engineer
may be trezted as UNCLASSIFIED, The equipnent will be declusalfied

upon receipt in the Agency Wurehouse, 7The project engineer for this ~
task is

Attachments:
1) Reguisition Mo, MSB 59-435
2) Contractor's letter dated 6 March 1959
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